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Statement of Purpose

FGGM
KEMRON
IMCOM-Northeast
URS Corporation
BRACD
US Army Corps of  Engineers (USACE) - Baltimore
USACE-Baltimore
EM Federal
Engineering & Environment, Inc.  for USAEC
Engineering & Environment, Inc.  for USAEC
FGGM
USAEC
US Environmental Protection Agency (USEPA),  Region III
Maryland Dept of Environment (MDE)

The following persons contributed to the formulation and completion of this Installation Action Plan for FORT
GEORGE G MEADE during a planning workshop/book update held on 13 - 14 March 2007:

The purpose of the Base Realignment and Closure (BRAC)Installation Action Plan (BIAP) is to outline the total multi-year
Cleanup Program for an installation.  The plan identifies environmental cleanup requirements at each site or area of concern,
and proposes a comprehensive, installation-wide approach, with associated costs and schedules, to conduct investigations and
necessary remedial actions (RA). 

In an effort to coordinate planning information between the restoration manager, US Army Environmental Command (USAEC),
BRAC Division, Fort George G. Meade (FGGM), Installation Managaement Command (IMCOM), executing agencies, and
regulatory agencies, an IAP was completed.  The IAP is used to track requirements, schedules and tentative budgets for all
Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.  
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Acronyms
AEDB-R

AOC

BIAP

BRAC

CERCLA

CTC

DD

DOI

FGGM

FTA

HHA

IAP

IBEUBK

IMCOM

IRA

IRP

K

LTGM

LTM

LUC

MC

MCL

MDE

MEC

mg/kg

MMRP

NFA

OU

PA

PAH

RA

RBC

RCRA

RI

RI/FS

ROD

SI

USACE

USAEC

USEPA

UXO

VOC

Army Environmental Database-Restoration

Area of Concern

BRAC Installation Action Plan

Base Realignment and Closure

Comprehensive Environmental Response, Compensation and Liability Act of 1980

Cost-to-Complete

Decision Document

Department of Interior

Fort George G. Meade

Fire Training Area

Helicopter Hanger Area

Installation Action Plan

Integrated Exposure Uptake Biokinetic Model

Installation Management Command

Interim Remedial Action

Installation Restoration Program

thousand $

Long Term Grounwater Monitoring

Long Term Management

Land Use Control

Munitions Constituents

Maximum Contaminant Level

Maryland Department of the Environment

Munitions and Explosives of Concern

milligram per kilogram

Military Munitions Response Program

No Further Action

Operable Unit

Preliminary Assessment

Polyaromatic Hydrocarbons

Remedial Action

Risk-based Criteria

Resource Conservation and Recovery Act

Remedial Investigation

Remedial Investigation/Feasibility Study

Record of Decision

Site Inspection

US Army Corps of Engineers

US Army Environmental Command

US Environmental Protection Agency

Unexploded Ordnance

Volatile Organic Compounds
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Installation Locale

Lead Organization
Base Realignment and Closure Division

Lead Executing Agencies for Installation

Regulator Participation

The Fort Meade Legacy BRAC property is located in the Patuxent Research Refuge-North Tract and Tipton Airfield in Anne
Arundel County, Laurel, Maryland, approximately halfway between Washington, D.C. and Baltimore, Maryland.  The Refuge is
bounded on the north by Highways 32 and 198, on the west by the Baltimore-Washington Parkway, on the south by the
Patuxent River, and on the east by the closed sanitary landfill, the Amtrak railroad right-of-way, and private property.

State:
County:
City:

Other Locale Information

Laurel
Anne Arundel

Maryland

List of Off-Post Properties

BRAC Closure Round: BRAC I - Base Realignment And Closure 1988

Status of Redevelopment Initiative (Reuse Plan)
Redevelopment Plan Date:
Organization Name:

199005
Fort Meade Coordinating Counci

Existing Legal Agreements/Interim Leases

Significant Base Tenants

Environmental Condition of Property
Acres in Category 1:  225.00
Acres in Category 2:
Acres in Category 3:
Acres in Category 4:
Acres in Category 5:
Acres in Category 6:
Acres in Category 7:

 20.00
 8,201.00

 4.00
 .00
 .00
 .00

Projected Date of Final Transfer of Property: 200909

Installation Information

Federal
State

Baltimore District-USACE

Installation Size (Acreage):

Acres being transferred to other federal agencies:
Acres being transferred to another service:
BRAC Acreage:

Acres being transferred to non-federal agencies:

 13,309.00

 8,450.00
 .00

 8,102.00
 348.00

Retained by Component (Acreage):  4,859.00

N/A

N/A
Parcel Name Actual Lease/License Date Length of Lease/License Licensee 

National Priorities List (NPL) Status
A score of 52.6 was recorded on 199807.

USEPA , Region III
MDE Federal Facilities Division
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Installation Program Summaries

BRAC-IRP

BRAC-MMRP

RAB established 1995

Current Requirements:

Current Requirements:

Future Requirements:

Future Requirements:

            $61.3 K

           $118.4 K

         $3,411.0 K

         $1,661.0 K

Installation Information

201411/201809

200306/200306

        $69,868.0 K

         $5,021.7 K

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Munitions constituents, Polynuclear Aromatic Hydrocarbons

Munitions and explosives of concern

Groundwater, Soil

Soil

Affected Media of Concern:

Affected Media of Concern:

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 

Prior Funding:

Prior Funding:

Final RA(C) Completion Date: 201411

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public Participation
(TAPP) Status

Date for NPL Deletion:
BRAC-IRP
BRAC-MMRP

199911
N/A
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1989

1991

1992

1994

1995

1996

1997

1998

1999

Enhanced Prelimnary Assessment

Wetland Delineation

Environmental Impact Statement

Site Inspection, Ordnance Demolition Area,Clean-fill Dump,
Inactive Landfills 1-3 and the DPDO Salvage Yard

Remedial Investigation Report & Appendices: Clean-fill
Dump and Active Sanitary Landfill

Community Environmental Response Facilitation Act Report

Ordnance Survey

Explosives Safety Submission

Finding of No Significant Impact, Tipton Airfield

Site Inspection Report: Medical Waste Site

Ordnance Survey Report

Site Inspection, Ordnance Demolition Area,Clean-fill Dump,
Inactive Landfills 1-3 and the DPDO Salvage Yard
Addendum
Site Inspection, Ordnance Demolition Area, Soldiers Lake,
Clean-fill Dump, Inactive Landfills 1-3 and the DPDO
Salvage Yard Addendum Report
Ordnance and Explosives Chemical Warfare Materials
Archives Search Report
Ordnance, Ammunition & Explosives Removal Action Report

Environmental Baseline Survey, Tipton Airfield

Remedial Investigation Report Addendum: Clean-fill Dump
and Active Sanitary Landfill
UXO Survey and Data Analysis

Inventory of Waste Work Plan for the Uncontrolled Waste
Site
Drum and Debris Removal Pilot Study: Uncontrolled Waste
Site
Decision Document, Safety Precautions to be taken at
Tipton Airfield
Remedial Investigation: Range Training Area, Inactive
Landfills 1-3, and Clean-fill Dump
Remedial Investigation Report: Clean-fill Dump and Inactive
Landfill Nos. 1-3 (Vols 1-4)
Removal Action Report: Fire Training Area

Proposed Plan, Tipton Airfield Parcels: Inactive Landfill No.
3, Fire Training Area, and Helicopter Hangar
Record of Decision, Tipton Airfield Area:  Helicopter Hangar
Area, Fire Training Area, and Inactive Landfill No.3
Removal Action Report: Helicopter Hangar Area

Drum adn Debris Removal Pilot Study (Summary Report):
Uncontrolled Waste Site
Proposed Plan: Tipton Airfield Groundwater Operable Unit:
Inactive Landfill Nos. 1 and 2

US Army Toxic &
Hazardous Material
Agency
USACE

Dept of Army

US Army Toxic &
Hazardous Material
Agency
US Army Toxic &
Hazardous Material
Agency
USAEC

USAEC

USACE

Federal Aviation
Administration
USACE

USAEC

USAEC

USAEC

USACE

USACE

Dept of Army

USAEC

USAEC

USAEC

USAEC

Fort Meade

USACE

USACE

USACE

Fort Meade

Fort Meade

USACE

USACE

Fort Meade

OCT-1989

JAN-1991

AUG-1991

OCT-1992

DEC-1992

APR-1994

JUN-1994

JUN-1995

JUN-1995

AUG-1995

DEC-1995

DEC-1995

DEC-1995

MAY-1996

AUG-1996

FEB-1997

MAY-1997

JUL-1997

SEP-1997

JUN-1998

JUL-1998

AUG-1998

AUG-1998

OCT-1998

NOV-1998

DEC-1998

MAR-1999

MAR-1999

APR-1999

Previous Studies
Title Author Date



Final Pending Signatures FORT GEORGE G MEADE Installation Action Plan - 6

1999

2000

2001

2002

2003

2004

2005

2006

Record of Decision, Tipton Airfield Parcel Operable Unit:
Inactive Landfills 1 and 2
Forest Conservation Plan

Notice of Intent to Delete Tipton Army Airfield from List of
NPL Sites
Removal Action Report: Medical Waste Site

Statements of Clearance

Community Relations Plan

Action Memorandum: Clean-fill Dump

Proposed Plan: Clean-fill Dump

Record of Decision, Clean-fill Dump

Engineering Evaluation/Cost Analysis-North Tract

Action Memorandum: Ordnance Demolition Area

Long-term Groundwater Monitoring Plan

Action Memorandum for the Patuxent Research Refuge-
North Tract
Ordnance and Explosives Removal Action

Long-term Monitoring Plan: Clean-fill Dump Operable Unit

Maintenance Inspection Report (Land-use Controls):
Inactive Landfill Nos. 1 and 2
Remedial Investigation Report (Vols. 1 and 2)

Explosives Safety Submission

Long-term Monitoring Report, Addendum No. 1

Focused Feasibility Study: Ordnance Demolition Area

Long-term Groundwater Monitoring Report, Tipton Airfield
Groundwter Operable Unit
Proposed Plan: Ordnance Demolition Area

Long-term Groundwater Monitoring Report: Clean-fill Dump
Operable Unit
Maintenance Inspection Report (Land-use Controls):
Inactive Landfill Nos. 1 and 2
Long-term Monitoring Report, Addendum No. 2

Long-term Monitoring Report, Addendum No. 3

Long-term Groundwater Monitoring Report: Clean-fill Dump
Operable Unit
Site-specific Final Report, NTCRA (OE)

Decision Document: Ordnance Demolition Area

Maintenance Inspection Report (Land-use Controls):
Inactive Landfill Nos. 1, 2 and 3

Fort Meade

USACE

USEPA

USACE

USACE

USACE

Fort Meade

Fort Meade

Fort Meade

USACE

Fort Meade

USACE

USACE

USACE

USACE

USACE

USACE

USACE

USACE

USACE

USACE

Fort Meade

USACE

USACE

USACE

USACE

USACE

USACE

USACE

USACE

JUN-1999

AUG-1999

SEP-1999

OCT-1999

NOV-1999

JUN-2000

JUL-2000

AUG-2000

SEP-2000

JAN-2001

APR-2001

JUN-2001

AUG-2001

JAN-2002

FEB-2002

APR-2002

JUN-2002

AUG-2002

SEP-2002

NOV-2002

DEC-2002

JUN-2003

JUL-2003

NOV-2003

JAN-2004

SEP-2004

JUN-2005

AUG-2005

DEC-2005

OCT-2006

Previous Studies
Title Author Date
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Cleanup Program Summary
Installation Historic Activity

Installation Program Cleanup Progress
BRAC-IRP

BRAC-MMRP

Prior Year Progress:

Prior Year Progress:

Continued investigation at 15 sites. Continued interim remedial action (IRA) at Manor View Dump
Site. Continued free-product removal at Troop Boiler Plant. Completed the RI for Architect of the
Capital. 

The SI was completed in FY07.

The RI at the Mortar Range will begin in FY07.

BRAC MR sites are at LTM.

Future Plan of Action:

Future Plan of Action:

Record of Decision (ROD) at seven sites, and remedy in place (RIP) at four sites. 

RI at Mortar Range will be completed in FY09.

BRAC MR Sites are at LTM.

Fort George G. Meade was established by an act of Congress in 1917 as a training cantonment for troops during World War I.
The US Government obtained 4,000 acres, most of which was then farm land, and named the installation Camp Meade in honor
of Major General George G. Meade. In the 1940s, additional training areas were added that increased the size of the installation
to 13,596 acres.  The installation was selected for closure/realignment under the BRAC law, and in 1988, the Defense
Authorization Amendments and BRAC mandated the closure of approximately 9,000 acres of FGGM, encompassing the
southernmost two-thirds of the installation.  This land was previously used by the Army as an airfield (Tipton Army Airfield) and
for range and training purposes.  Approximately 346 acres (Tipton Airfield) were transferred to Anne Arundel County, and the
remainder was transferred to the US Department of Interior (DOI), and is now part the US Fish and Wildlife Service's National
Wildlife Refuge System, specifically, the Patuxent Research Refuge-North Tract, and is managed primarily to support wildlife and
wildlife habitat conservation.
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Transfer Summary
Installation Size (Acreage):  13,309.00
BRAC Acreage:  8,450.00

Parcel Name:

Parcel Name:

Parcel Name:

1.74 acre parcel

Clean-fill Dump

Little Patuxent Parcel 6.0 Acre parcel

Current Land Use:

Current Land Use:

Current Land Use:

Other(Army parcel)

Other(Army parcel )

Future Land Use:

Future Land Use:

Future Land Use:

Recreational

Transfer Date/Expected Transfer Date:

Transfer Date/Expected Transfer Date:

Transfer Date/Expected Transfer Date:

200709

200709

200909

Parcel Acreage:

Parcel Acreage:

Parcel Acreage:

 2.00

 13.00

 6.00

Dept of Interior

Dept. of Interior

Anne Arundel County

Associated Sites:

Associated Sites:

Associated Sites:

N/A

FGGM 81, FGGM-001-R-01

N/A

Recipient Organization:

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Transfer Strategy:

Transfer to Other Federal Agencies

Transfer to Other Federal Agencies

Conservation Conveyance

N/A

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

Encumbrances:

N/A

N/A

N/A

N/A

N/A

N/A
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Transfer Summary

Parcel Name:

Parcel Name:

Tipton Airfield

second transfer to DOI

Current Land Use:

Current Land Use:

Commercial

Recreational

Future Land Use:

Future Land Use:

Commercial

Transfer Date/Expected Transfer Date:

Transfer Date/Expected Transfer Date:

200107

199301

Parcel Acreage:

Parcel Acreage:

 348.00

 500.00

Anne Arundel County

Dept of Interior

Associated Sites:

Associated Sites:

FGGM 10, FGGM 31, FGGM 85

FGGM-002-R-01

Recipient Organization:

Recipient Organization:

Leases/Permits/Licenses:

Leases/Permits/Licenses:

N/A

N/A

Transfer Strategy:

Transfer Strategy:

Economic Development Conveyance (EDC)

Transfer to Other Federal Agencies

N/A

N/A

Other Issues Affecting Transfer:

Other Issues Affecting Transfer:

Encumbrances:

Encumbrances:

N/A

N/A
N/A
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FORT GEORGE G MEADE

Installation Restoration Program
Base Realignment and Closure
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 SummaryBRAC-IRP
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Response Complet (RC) Sites: 10/8

Installation Site Types with Future and/or Underway Phases
1

3

1

Explosive Ordnance Disposal Area

Landfill

Small Arms Range

Most Widespread Contaminants of Concern
Metals, Munitions constituents, Polynuclear Aromatic Hydrocarbons

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

FRA
IRA
FRA
IRA

FRA

FRA

FRA

FRA

MEDICAL WASTE SITE
FIRE TRAINING AREA
FIRE TRAINING AREA
CLEAN FILL DUMP

INACTIVE LANDFILL #1-
TIPTON
INACTIVE LANDFILLS 2 AND
3 - TIPTON
INACTIVE LANDFILLS 2 AND
3 - TIPTON
ORDNANCE DEMO AREA

1997
1998
1998
1998

1999

1999

1999

2003

TBD
TBD
TBD

         $1,193.0 K

            $46.0 K

           $450.0 K

            $78.0 K

           $589.0 K

Current Requirements:
Future Requirements:

        $69,868.0 K
            $61.3 K

         $3,411.0 K

198011

201808

Date of BRAC-IRP Inception:
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 
Date of BRAC-IRP completion including Long Term Management (LTM):

Site Name Action FY Cost

(FGGM 20)

(FGGM 10, FGGM 31, FGGM 81)

(FGGM 94)

201411/201809

Prior Funding: 

Total BRAC-IRP Funding

Duration of BRAC-IRP

Remedy

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOLIDS (NON-
SOILS)
OTHER

REMOVAL

FENCE OR OTHER SITE ACCESS
CONTROL MEASURES
NATURAL ATTENUATION

Site ID
FGGM 21
FGGM 32
FGGM 32
FGGM 81

FGGM 10

FGGM 31

FGGM 31

FGGM 20
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 Contamination AssessmentBRAC-IRP

Contamination Assessment Overview

The contaminated sites will be undergoing more analytical evaluation to show downward trends in pollutant concentrations.
Once the desired levels are achieved, the Army will request a No Further Action (NFA).  

Cleanup Exit Strategy

Several environmental investigations (enhanced preliminary assessment (PA), SIs, and RIs) have been performed at FGGM
since 1988, when the property was selected for BRAC disposal. A SI addendum was performed to address data gaps identified
in the initial SI (USAEC, 1994).  The SI addendum focused on the Defense Reutilization Marketing Office Salvage Yard, Fire
Training Area (FTA), Helicopter Hangar Area (HHA), Inactive Landfill No. 2, Ordnance Demolition Area, and Soldiers Lake.
Another study, a RI addendum (USAEC, 1993), was conducted concurrently with the SI addendum.  The RI addendum included
the active sanitary landfill and the clean-fill dump.  Based on the results of these reports, RIs of inactive landfill Nos. 1-3, clean-
fill dump, FTA, and the HHA were performed.  The primary purpose of the RIs was to characterize potential contamination and
conduct baseline ecological and human health risk assessments.  Starting in 1994, several investigations were performed at the
ordnance demolition area.  Based on the results of past work, the media of primary interest is groundwater.  Groundwater at the
Tipton Airfield Groundwater operable unit (OU), clean-fill dump OU and the ordnance demolition area OU are currently being
tested for chlorinated hydrocarbons, munitions constituents (MC), and metals.
The Trap and Skeet Range (Range 17) at the Patuxent Research Refuge is a new Environmental Restoration Site.  The March
2004 Ecological Risk Assessment of the Trap and Skeet Range, prepared by Fish and Wildlife Service and USEPA includes site
characterization data.  The maximum concentration of lead detected in soil was 44,000 milligrams per kilogram (mg/kg).
USEPA's OSWER Directive No. 9355.4-12 (Revised Interim Soil Lead Guidance for Comprehensive Environmental Response
Conservation and Liability Act of 1980 (CERCLA) Sites and Resource Conservation and Recovery Act (RCRA) Corrective
Action Facilities) specifies an USEPA-recommended soil lead concentration of 400 mg/kg, based on the use of default USEPA
exposure assumptions, and USEPA's Integrated Exposure Uptake Biokinetic Model (IEUBK) model.  Orders of magnitude
exceedance of 400 mg/kg by Trap & Skeet Site soil samples indicates that this site constitutes an unacceptable human health
risk.  
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FORT GEORGE G MEADE

Installation Restoration Program

Site Descriptions
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Site ID: FGGM 10
Site Name: INACTIVE LANDFILL #1- TIPTON

CLEANUP/EXIT STRATEGY
The ROD for this site (Ft. Meade, 1998 and 1999) establish the remedy as NFA, with groundwater monitoring to ensure that the
remedy remains protective to human health and the environment.  Pursuant to the RODs, groundwater samples are collected from
select wells and analyzed for VOC, polyaromatic hydrocarbons (PAH), and metals on a biennial basis.  The data is evaluated
against established RA objectives (maximum contaminant levels (MCLs) and risk based criteria (RBC)) to determine comformance
with these objectives.  Analytes and wells that meet objectives will be removed from future sampling.  Five-year reviews are also
performed to evaluate the remedy.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of
concern, Volatiles
Media of Concern: Soil

Phases     Start End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198011........
198905........
199508........
199503........
199812........
199909........

198206
198911
199808
199909
199909
201409

RIP Date: N/A

RC Date: 199909

Past activities at the Tipton Army Airfield have affected the site groundwater with certain volatile organic compounds (VOC) and
munitions constituents (MC).  The Tipton Army Airfield Groundwater OU includes five areas of concern (AOC); Inactive Landfill No.
1, Inactive Landfill No.2, Inactive Landfill No. 3, HHA,and FTA,  The landfills were probably used for sanitary waste, and demolition
and domestic debris.  The December 1998 ROD, Tipton Airfield Area OU established the site remedy for Inactive Landfill No. 3,
HHA, and FTA as NFA with groundwater monitoring and five-year reviews (site FGGM-10).  The June 1999 ROD, Tipton Airfield
Parcel OU established the site remedy for Inactive Landfill No. 1 and Landfill No. 2 as NFA with groundwater monitoring and five-
year reviews (site FGGM-31).  Five-year reviews are required because contaminants remain in-place at concentrations that do
not allow for unrestricted reuse.  The first five-year review occurred in 2003, and future reviews are scheduled for 2008 and 2013.
The groundwater monitoring work for this OU is long-term groundwater monitoring (LTGM) on a biennial basis (once every two
years) and well abandonment.  Monitoring wells are located at each AOC.  The August 1998 Remedial Investigation Feasibility
Study (RI/FS), Inactive Landfill 1, 2, 3, and Clean-fill Dump describes the monitoring wells associated with Inactive Landfill Nos. 1,
2, and 3.  The October 1998 RI/FS, HHA and FTA describes the monitoring wells associated with the HHA and FTA. The LTGM
program is anticipated to continue to 2013, assuming current rates of natural attenuation.  All wells will be abandoned in 2014.  This
cost to complete (CTC) is for FGGM-10 and 31, and all costs are divided equally between FGGM-10 and FGGM-31.  

Regulatory Driver: CERCLA

Parcel: Tipton Airfield

RRSE: LOW



Final Pending Signatures FORT GEORGE G MEADE Installation Action Plan - 15

Site ID: FGGM 20
Site Name: ORDNANCE DEMO AREA

CLEANUP/EXIT STRATEGY
The Focused Feasibility Study (USACE, 2002) identified the preferred RA, which was incorporated into the December 2005 DD for
the site.  The selected remedy is monitored natural attenuation with land-use controls (LUC).  Groundwater samples are collected
from select wells and analyzed for VOC, MC, and metals on a annual basis.  The data is evaluated against established RA
objectives (MCLs and RBC) to determine comformance with these objectives.  Analytes and wells that meet objectives will be
removed from future sampling.  For years 2008 through 2012, LTGM will be conducted on an annual basis. For years 2013 to
2017, LTM will be conducted biennially (once every two years) assuming current rates of attenuation. Five-year reviews are also
performed to evaluate the remedy.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions constituents, Volatiles
Media of Concern: Soil

Phases     Start End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
RA(O)..............

198011........
198011........
199503........
200306........
200307........
200308........

198206
198206
200306
200306
200307
201808

RIP Date: 200308

RC Date: 201809

The Ordnance Demolition Area is located in the southern part of the BRAC parcel transferred to the DOI.  The site is approximately
four acres.  Historically, the site was used for demolition of ordnance.  Previous activities at the Ordnance Demolition Area have
resulted in a multi-acre near-surface groundwater plume that contains tetrachloroethylene, trichloroethylene, chloroform, munitions
constituents, and cadmium.   The December 2005 ROD Ordnance Demolition Area establishes the site remedy as monitored-
natural attenuation (long-term groundwater monitoring (LTGM)), five-year reviews, and institutional controls.   The contaminated
groundwater is monitored with eight shallow wells and three deep wells, which will be sampled to 2017, assuming current rates of
natural attenuation.  For years 2008 through 2012, LTGM will be conducted on an annual basis.  For years 2013 to 2017, LTM will
be conducted biennially (once every two years).  Because contaminants remain in-place at concentrations that do not allow for
unrestricted reuse.  Five-year reviews are required in accordance with Federal law.  The first five-year review is scheduled for
2008.  All wells will be abandoned at the close of the project in 2018.

Regulatory Driver: CERCLA

Parcel: NONE

RRSE: LOW
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Site ID: FGGM 31
Site Name: INACTIVE LANDFILLS 2 AND 3 - TIPTON

CLEANUP/EXIT STRATEGY
The ROD for this site (Ft. Meade, 1998 and 1999) establish the remedy as NFA with groundwater monitoring, to ensure that the
remedy remains protective to human health and the environment.  Pursuant to the RODs, groundwater samples are collected from
select wells and analyzed for VOCs, PAH, and metals on a biennial basis.  The data is evaluated against established RA
objectives (MCLs and RBC) to determine comformance with these objectives.  Analytes and wells that meet objectives will be
removed from future sampling.  Five-year reviews are also performed to evaluate the remedy.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of
concern, Volatiles
Media of Concern: Soil

Phases     Start End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

198011........
198011........
199508........
199503........
199904........
199909........

198206
198206
199806
199904
199906
201409

RIP Date: N/A

RC Date: 199906

Past activities at the Tipton Army Airfield have affected the site groundwater with certain VOCs and MCs.  The Tipton Army Airfield
Groundwater OU includes five AOCs; Inactive Landfill No. 1, Inactive Landfill No.2, Inactive Landfill No. 3, HelicoHHA, and FTA.
The landfills were probably used for sanitary waste, and demolition and domestic debris.  The December 1998 ROD, Tipton Airfield
Area OU nit established the site remedy for Inactive Landfill No. 3, HHA, and FTA as NFA with groundwater monitoring and five-
year reviews (site FGGM-10).  The June 1999 ROD, Tipton Airfield Parcel OU established the site remedy for Inactive Landfill No.
1 and Inactive Landfill No. 2 as NFA with groundwater monitoring and five-year reviews (site FGGM-31).  Five-year reviews are
required because contaminants remain in-place at concentrations that do not allow for unrestricted reuse.  The first five-year
review occurred in 2003 and future reviews are scheduled for 2008 and 2013.  The groundwater monitoring work for this OU is
LTGM on a biennial basis (once every two years) and well abandonment.  Monitoring wells are located at each AOC.  The August
1998 RI/FS, Inactive Landfill 1, 2, 3, and Clean-fill Dump describes the monitoring wells associated with Inactive Landfill Nos. 1, 2,
and 3.  The October 1998 RI/FS, HHA and FTA describes the monitoring wells associated with the HHA and FTA. The LTGM
program is anticipated to continue to 2013, assuming current rates of natural attenuation.  All wells will be abandoned in 2014.  This
CTC is for FGGM-10 and 31, and all costs are divided equally between FGGM-10 and FGGM-31.  

Regulatory Driver: CERCLA

Parcel: Tipton Airfield

RRSE: LOW
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Site ID: FGGM 81
Site Name: CLEAN FILL DUMP

CLEANUP/EXIT STRATEGY
The September 2000 ROD for this site establish the remedy as NFA, with groundwater monitoring to ensure that the remedy
remains protective to human health and the environment.  Pursuant to the ROD, groundwater samples are collected from select
wells and analyzed for VOCs and metals on a biennial basis.  The data is evaluated against established RA objectives (MCLs and
RBC) to determine comformance with these objectives.  Analytes and wells that meet objectives will be removed from future
sampling.  Five-year reviews are also performed to evaluate the remedy.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polynuclear Aromatic
Hydrocarbons, Volatiles
Media of Concern: Groundwater

Phases     Start End   
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

198712........
198712........
199508........
199806........
200010........

198806
198806
200009
199808
201510

RIP Date: N/A

RC Date: 200009

The Clean-fill Dump OU consists of the Clean-fill Dump and the Uncontrolled Waste Site.  Records indicate that from 1972 until
1985 miscellaneous debris such as garbage, food wastes, cans, bottles stumps, trees, logs, concrete, construction debris, old
appliances, and fill dirt were placed in the Clean-fill Dump. Materials placed in the Uncontrolled Waste Site include tires, household
appliances, drums, auto parts, electrical equipment, construction debris, and discarded storage tanks.  The following chemical
constituents were detected in the groundwater above the Federal MCL and/or RBC: tetrachloroethene, trichloroethene,
dichloroethene, arsenic, and beryllium.  The September 2000 ROD, Clean-fill Dump OU established the site remedy as NFA with
LTGM and five-year reviews.  Because contaminants remain in-place at concentrations that do not allow for unrestricted reuse,
five-year reviews are required in accordance with Federal law.  The first five-year review occurred in 2005.  The LTGM program is
anticipated to continue to 2014, assuming current rates of natural attenuation.  At the completion of the LTGM program all wells will
be abandoned in 2015.  

Regulatory Driver: CERCLA

Parcel: Clean-fill Dump

RRSE: MEDIUM
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Site ID: FGGM 94
Site Name: Trap and Skeet Range 17

CLEANUP/EXIT STRATEGY
The environmental restoration strategy at this site is to perform an engineering evaluation/cost analysis to better characterize site
contaminants (primarily lead), conduct a streamlined risk evaluation, evaluate removal actions and establish a preferred remedy.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals
Media of Concern: Soil

Phases     Start End   
PA...................
RI/FS...............
RA(C)..............

198209........
200609........
201310........

198309
201209
201411

RIP Date: N/A

RC Date: 201411

The March 2004 Ecological Risk Assessment, of the Trap and Skeet Range, prepared by Fish and Wildlife Service and USEPA
includes site characterization data that show a maximum XRF-based lead/soil concentration of 22,000 mg/kg (data reported as
confirmed with 10 samples tested for Target Analyte List metals by the ICAP method) and maximum a lead/soil result based on
ICAP analysis of 44,000 mg/kg.  USEPA's OSWER Directive No. 9355.4-12 (Revised Interim Soil Lead Guidance for CERCLA
Sites and RCRA Corrective Action Facilities) specifies a USEPA-recommended soil lead concentration of 400 mg/kg, based on the
use of default USEPA exposure assumptions and USEPA's IEUBK model.  Orders of magnitude exceedance of 400 mg/kg by Trap
& Skeet Site soil samples indicates that this site constitutes a potential for unacceptable human health risk.

Regulatory Driver: CERCLA

Parcel: NONE

RRSE: HIGH
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Site ID Site Name NFA Date Documentation
FGGM 21

FGGM 32

FGGM 72

FGGM 73

FGGM 80

MEDICAL WASTE SITE

FIRE TRAINING AREA

98 POL STORAGE TANK'S

MAINT. SHOPS BUILDINGS 85 AND 90

HELICOPTER HANGAR 90

199706

199808

199701

199210

199812

Environmental Partnership
Meeting Minutes
(Historical Research)
Tipton Army Airfield
Record of Decision dated
1998 
Not Eligible For
ER,A/BRAC Funding
SI completed. NFA/no
cleanup required
Tipton Army Airfield
Record of Decision dated
1998

Response Complete (No Further Action) Summary
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 ScheduleBRAC-IRP

1982

1983

1988

1989

1990

1993

1995

1996

1997

1998

1999

2000

2003

PA

SI

PA

PA

SI

CAP

ISC

INV

PA

SI

SI

RI/FS

RD

RA(C)

RA(C)

RI/FS

RD

IRA

RD

RA(C)

RI/FS

RI/FS

(FGGM 21 - MEDICAL WASTE SITE, FGGM 31 - INACTIVE LANDFILLS 2 AND 3 - TIPTON, FGGM 32
- FIRE TRAINING AREA, FGGM 10 - INACTIVE LANDFILL #1- TIPTON, FGGM 20 - ORDNANCE
DEMO AREA)
(FGGM 20 - ORDNANCE DEMO AREA, FGGM 31 - INACTIVE LANDFILLS 2 AND 3 - TIPTON)

(FGGM 94 - Trap and Skeet Range 17)

(FGGM 80 - HELICOPTER HANGAR 90, FGGM 81 - CLEAN FILL DUMP)

(FGGM 80 - HELICOPTER HANGAR 90, FGGM 81 - CLEAN FILL DUMP)

(FGGM 72 - 98 POL STORAGE TANK'S)

(FGGM 72 - 98 POL STORAGE TANK'S)

(FGGM 72 - 98 POL STORAGE TANK'S)

(FGGM 73 - MAINT. SHOPS BUILDINGS 85 AND 90)

(FGGM 21 - MEDICAL WASTE SITE, FGGM 32 - FIRE TRAINING AREA, FGGM 10 - INACTIVE
LANDFILL #1- TIPTON)

(FGGM 73 - MAINT. SHOPS BUILDINGS 85 AND 90)

(FGGM 21 - MEDICAL WASTE SITE)

(FGGM 21 - MEDICAL WASTE SITE)

(FGGM 21 - MEDICAL WASTE SITE)

(FGGM 32 - FIRE TRAINING AREA)

(FGGM 31 - INACTIVE LANDFILLS 2 AND 3 - TIPTON, FGGM 32 - FIRE TRAINING AREA, FGGM 10
- INACTIVE LANDFILL #1- TIPTON)
(FGGM 32 - FIRE TRAINING AREA)

(FGGM 32 - FIRE TRAINING AREA, FGGM 81 - CLEAN FILL DUMP)

(FGGM 31 - INACTIVE LANDFILLS 2 AND 3 - TIPTON, FGGM 10 - INACTIVE LANDFILL #1-
TIPTON)
(FGGM 31 - INACTIVE LANDFILLS 2 AND 3 - TIPTON, FGGM 10 - INACTIVE LANDFILL #1-
TIPTON)
(FGGM 80 - HELICOPTER HANGAR 90)

(FGGM 81 - CLEAN FILL DUMP)

Past Phase Completion Milestones

Date of BRAC-IRP Inception:  198011
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 ScheduleBRAC-IRP

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

201808Estimated Completion Date of BRAC-IRP at Installation (including LTM phase):

Final RA(C) Completion Date: 201411

NPL Deletion Date: 199911

2003
RA(C)

RD

RI/FS

(FGGM 20 - ORDNANCE DEMO AREA)

(FGGM 20 - ORDNANCE DEMO AREA)

(FGGM 20 - ORDNANCE DEMO AREA)

Schedule for Next Five-Year Review: 2009

To Be Determined
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FORT GEORGE G MEADE BRAC-IRP Schedule

PA

SI

RI/FS

RD

RA(C)

LTM

PA

SI

RI/FS

RD

RA(C)

RA(O)

PA

SI

RI/FS

RD

RA(C)

LTM

PA

SI

RI/FS

IRA

LTM

PA

RI/FS

RA(C)

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

1

0

0

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

1

0

1

0

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

1

0

1

0

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

1

0

1

0

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

1

0

1

0

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

0

1

0

0

0

0

1

0

1

0

FGGM 10

FGGM 20

FGGM 31

FGGM 81

FGGM 94

INACTIVE LANDFILL #1- TIPTON

ORDNANCE DEMO AREA

INACTIVE LANDFILLS 2 AND 3 -
TIPTON

CLEAN FILL DUMP

Trap and Skeet Range 17

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY08

FY08

FY08

FY08

FY08

FY09

FY09

FY09

FY09

FY09

FY10

FY10

FY10

FY10

FY10

FY11

FY11

FY11

FY11

FY11

FY12

FY12

FY12

FY12

FY12

FY13+

FY13+

FY13+

FY13+

FY13+

= phase underway
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 CostsBRAC-IRP

2005

2006

FY Phase Obligations FY Total

LTM

RA(O)
LTM

RA(O)

FGGM-10
FGGM-31
FGGM-81
FGGM-20
FGGM-81
FGGM-85
FGGM-20

            $30.0 K
            $30.0 K
            $30.0 K
            $50.0 K
            $35.0 K
            $55.0 K

           $293.0 K

           $140.0 K

           $383.0 K

2007

FY Phase Requirements FY Total

LTM
LTM 
RA(O)

FGGM-10
FGGM-31
FGGM-20

            $31.0 K
            $16.7 K
            $13.6 K

            $61.3 K

TOTAL PRIOR FUNDING:         $69,868.0 K

TOTAL CURRENT REQUIREMENTS            $61.3 K

TOTAL FUTURE REQUIREMENTS:          $3,411.0 K

TOTAL PROGRAM COST:         $73,340.3 K

Total Funding through FY2004:         $69,345.0 K

Prior Funding

Current Requirements

Site ID

Site ID
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FORT GEORGE G MEADE

Military Munitions Response Program
Base Realignment and Closure
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 SummaryBRAC-MMRP
Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Response Complet (RC) Sites: 5/5

Installation Site Types with Future and/or Underway Phases
3 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern
Munitions and explosives of concern

Media of Concern
Soil

Completed Remedial Actions (Interim Remedial Actions / Final Remedial Actions (IRA/FRA))

FRA
FRA

UXO REMOVAL
UXO DOI PARCEL - PRR
NORTH TRACT

1997
2003

TBD
TBD

Current Requirements:
Future Requirements:

         $5,021.7 K
           $118.4 K

         $1,661.0 K

198905

203609

Date of BRAC-MMRP Inception:
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 
Date of BRAC-MMRP completion including Long Term Management (LTM):

Site Name Action FY Cost

(FGGM 85, FGGM-001-R-01, FGGM-002-R-01)

200306/200306

Prior Funding: 

Total BRAC-MMRP Funding

Duration of BRAC-MMRP

Remedy

OTHER
REMOVAL

Site ID
FGGM 82
FGGM 84
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 Contamination AssessmentBRAC-MMRP

Contamination Assessment Overview

The July 2000 Action Memorandum, for the Clean-fill Dump and the August 2001 Action Memorandum for the Patuxent
Research Refuge-North Tract, establish the general requirement for unexploded ordnance (UXO) LUCs at FGGM-85, FGGM-
001-R-01 and Site FGGM-002-R-01.  Because UXO may be present at the sites for the foreseeable future, recurring reviews
are necessary to ensure that the LUCs remain protective to human health and the environment.

Cleanup Exit Strategy

Ordnance surveys of the accessible portions of the Legacy BRAC parcel (approx. 8,100 acres) were conducted in the 1990s.
Ordnance sweeps of the property were conducted, and a non-time critical removal action/engineering evaluation cost analysis
was performed.  This action identified the preferred removal action at 23 specific locations, to address munitions and explosives
of concern (MEC).  The removal actions, generally cleared to four feet, occurred in areas of high use by the Patuxent Research
Refuge-North Tract. 



Final Pending Signatures FORT GEORGE G MEADE Installation Action Plan - 27

FORT GEORGE G MEADE

Military Munitions Response Program

Site Descriptions
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Site ID: FGGM 85
Site Name: UXO TIPTON ARMY AIRFIELD

CLEANUP/EXIT STRATEGY
The strategy at this site is to continue to meet the requirements of the July 1998 DD.  MEC sweeps and inspections will continue
for the foreseeable future.  Unlike the LUCs, the need for river sweeps is evaluated annually, and a recommendation is made as to
the need to continue sweeps. No future sweeps of Inactive Landfill 3 are needed.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern
Media of Concern: Soil

Phases     Start End   
PA...................
LTM.................

198905........
199808........

198911
202808

RIP Date: N/A

RC Date: 198911

The Tipton Army Airfield UXO LUCs site involves monitoring and maintenance for MEC LUCs, which were established for the
Tipton Army Airfield parcel.  The July 1998 DD, Safety Precautions to be taken at Tipton Airfield, FGGM established the site
remedy as the installation of an earthen UXO safety cap over Inactive Landfill No. 1 (completed), annual inspections of the cap,
installation and maintenance of a fence around Inactive Landfill No. 2 (installation complete), surface sweeps of Inactive Landfill
No. 3, and annual sweeps of a portion of the Little Patuxent River.   The DD also requires the remedy be periodically evaluated
(five-year reviews) to ensure that the remedy remains protective to human health and the environment.  Past river sweep
experience suggest that MECs are exposed by the erosive forces of the river, along a short length (less then ¼ mile) of the river, in
the general vicinity of Inactive Landfill No. 1.  In 2005, Inactive Landfill No. 2 was retained by Fort Meade. Site work includes five-
year reviews, LTM inspections of Inactive Landfill No. 1, and UXO sweeps of the Little Patuxent River and Inactive Landfill No. 3.  

Regulatory Driver: CERCLA

Parcel: Tipton Airfield

MRSPP Score: No longer required
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Site ID: FGGM-001-R-01
Site Name: CLEAN FILL DUMP

CLEANUP/EXIT STRATEGY
The strategy at this site is to continue to meet the requirements of the July 2000 Action Memorandum (LUCs) and the August 2001
Action Memorandum.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern
Media of Concern: Soil

Phases     Start End   
PA...................
LTM.................

200208........
200309........

200306
201609

RIP Date: N/A

RC Date: 200306

The Clean Fill Dump is located in an area of former range activity.  Because the property has not yet been transferred, this site is
separate from FGGM-002-R-01. The July 2000 Action Memorandum for the Clean-fill Dump and the August 2001 Action
Memorandum for the Patuxent Research Refuge-North Tract establish the general requirement for MEC LUCs at FGGM-001-R-
01 and Site FGGM-002-R-01. Because MEC may be present at the site for the foreseeable future, recurring reviews are
necessary to ensure that the LUCs remain protective to human health and the environment.  Five-year review costs are for this site
and the HE-Impact and Disposal MR Site FGGM-002-R-01. This cost is divided equally between the two sites.

Regulatory Driver: CERCLA

Parcel: Clean-fill Dump

MRSPP Score: No longer required
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Site ID: FGGM-002-R-01
Site Name: HE IMPACT AND DISPOSAL

CLEANUP/EXIT STRATEGY
The strategy at this site is to continue to meet the requirements of the July 2000 Action Memorandum (LUCs) and August 2001
Action Memorandum.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of concern
Media of Concern: Soil

Phases     Start End   
PA...................
LTM.................

200208........
200410........

200306
203609

RIP Date: N/A

RC Date: 200306

The July 2000 Action Memorandum for the Clean-fill Dump and the August 2001 Action Memorandum for the Patuxent Research
Refuge-North Tract establish the general requirement for MEC LUCs at FGGM-001-R-01 and Site FGGM-002-R-01. Because
MEC may be present at the site for the foreseeable future, recurring reviews are necessary to ensure that the LUCs remain
protective to human health and the environment.  Five-year review costs are for this site and the Clean-fill Dump MR Site FGGM-
001-R-01. This cost is divided equally between the two sites.

Regulatory Driver: CERCLA

Parcel: second transfer to DOI

MRSPP Score: No longer required
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Site ID Site Name NFA Date Documentation
FGGM 82

FGGM 84

UXO REMOVAL

UXO DOI PARCEL - PRR NORTH TRACT

200109

200304

Two Statements of
Clearance issued by
Baltimore District USACE
Action Memorandum
dated 2001

Response Complete (No Further Action) Summary



Final Pending Signatures FORT GEORGE G MEADE Installation Action Plan - 32

 ScheduleBRAC-MMRP

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

203609Estimated Completion Date of BRAC-MMRP at Installation (including LTM phase):

Final RA(C) Completion Date: 200304

NPL Deletion Date: N/A

1990

1997

2001

2003

PA

RA(C)

LTM

RI/FS

RA(C)

PA

(FGGM 82 - UXO REMOVAL, FGGM 84 - UXO DOI PARCEL - PRR NORTH TRACT, FGGM 85 - UXO
TIPTON ARMY AIRFIELD)

(FGGM 82 - UXO REMOVAL)

(FGGM 82 - UXO REMOVAL)

(FGGM 84 - UXO DOI PARCEL - PRR NORTH TRACT)

(FGGM 84 - UXO DOI PARCEL - PRR NORTH TRACT)

(FGGM-001-R-01 - CLEAN FILL DUMP, FGGM-002-R-01 - HE IMPACT AND DISPOSAL)

Past Phase Completion Milestones

Date of BRAC-MMRP Inception:  198905

Schedule for Next Five-Year Review: 2009

To Be Determined



Final Pending Signatures FORT GEORGE G MEADE Installation Action Plan - 33

FORT GEORGE G MEADE BRAC-MMRP Schedule

PA

LTM

PA

LTM

PA

LTM

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

0

1

FGGM 85

FGGM-001-R-
01

FGGM-002-R-
01

UXO TIPTON ARMY AIRFIELD

CLEAN FILL DUMP

HE IMPACT AND DISPOSAL

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

FY08

FY08

FY08

FY09

FY09

FY09

FY10

FY10

FY10

FY11

FY11

FY11

FY12

FY12

FY12

FY13+

FY13+

FY13+

= phase underway
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 CostsBRAC-MMRP

2005

2006

FY Phase Obligations FY Total

LTM
SI
LTM
SI

FGGM-85
 
FGGM-85
 

            $88.0 K
           $302.7 K
            $65.0 K
            $28.0 K

           $390.7 K

            $93.0 K

2007

FY Phase Requirements FY Total

LTM FGGM-002-R-01
FGGM-85

            $13.1 K
           $105.3 K

           $118.4 K

TOTAL PRIOR FUNDING:          $5,021.7 K

TOTAL CURRENT REQUIREMENTS           $118.4 K

TOTAL FUTURE REQUIREMENTS:          $1,661.0 K

TOTAL PROGRAM COST:          $6,801.1 K

Total Funding through FY2004:          $4,538.0 K

Prior Funding

Current Requirements

Site ID

Site ID



Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB): 

None

RAB established 1995

Community Involvement Plan (Date Published):  200006

Potential TAPP: N/A

Additional Community Involvement Information  
Fort Meade has an active established Restoration RAB and meets once each quarter.  The board was established in 2000
and currently has eight members. 

Current Technical Assistance for Public Participation (TAPP): N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason:

Administrative Record is located at 
Fort George G. Meade Environmental Office

Information Repository is located at 
Once the Administrative Record is fullly organized, an Information Repository will be designated.
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